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STREET IMPROVEMENT PERMIT PROCESS
Six Steps from CAM 2200
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Step 1: Preliminary Assessment and
SIP Design Guidance

 Street Improvement requirements are identified.

 SIP Design Guidance Meetings are available for 
0 - < 90% complete plans.

 If your project contains non-standard elements 
you must obtain 60% SIP Approval through the 
Design Guidance process prior to submitting 
your 90% complete plans.

Note: We have shortened Design Guidance from 
6 week review cycles to 18 day meeting cycles.
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Step 2: Formal Review and 
Correction Cycles

 Formal Review is conducted upon 
acceptance of 90% complete plans.

 90% complete plans are submitted in an 
Intake Appointment.

 If 60% Complete SIP Approval has been 
obtained you can bypass the Intake 
Appointment and just drop off plans.

Note: If your project requires a SIP your 90% 
complete plan must be accepted by SDOT prior 
to your DPD Construction Intake Appointment.
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Two Week Correction Cycle

 On 12/1/09 Two Week Correction Cycles 
will be implemented for all projects that 
have been accepted in for Formal Review 
using the 90% Complete SIP Checklist.

 The applicant will contact the assigned SIP 
Project Manager to schedule a Formal 
Review Correction Meeting.

 The assigned SIP Project Manager will 
schedule the Formal Review Correction 
Meeting to occur within 3 business days.
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So why all the meetings?

The meetings that we have incorporated 
into the new process are necessary to ensure 
that materials being submitted are  
complete.  The meetings also provide  the 
applicant’s team with on the spot screening  
determinations which minimizes delays due 
to missing or inadequate information. 



Two Week Correction Cycle, Cont’d

 During the Formal Review Correction Meeting the 
applicant submits correction materials.

 Completed SIP Application Material Transmittal Form 
for Formal Review or Mylar Submittal (new form)

 Completed SIP Comment Sheet

 Revised 90% complete plans  (hard copies and .pdf)

 Redlined plans

 Correct number of plan sets identified on the Correction 
Notice for 90% Plans
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Two Week Correction Cycle, Cont’d

 During the meeting the SIP Project Manager will 
screen the correction materials for acceptance:

 Verify that there is a written response for each 
review comment on the SIP Comment Sheet.

 Verify that the plans have been revised to reflect 
the corrections.

 Verify the redlined plans are being returned.

 Verify that the correct number of plan sets are 
being submitted.
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Two Week Correction Cycle, Cont’d

 If the correction materials are not complete the 

applicant will receive:

 A Failed Formal Review Correction Meeting Notice 
with applicants next steps identified.

 The SIP Comment Sheet with missing items 
highlighted.

 The applicant will be required to schedule another 
Formal Review Correction Meeting to submit 
revised plans.
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Two Week Correction Cycle, Cont’d
 If the correction materials are complete the SIP 

Project Manager will accept the revised plans in for 
the Two Week Formal Review Correction Cycle.

 The applicant will be provided a Receipt of Documents.
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Two Week Correction Cycle, Cont’d

 The SIP Project Manager and other Review 
Groups (if necessary) will review the revised 
90% complete plans to determine if the revised 
plans have addressed all of the correction items.

 If additional corrections are required the 
applicant will receive a Correction Notice for 90% 
Plans and the applicant will need to schedule 
another Formal Review Correction Meeting to 
submit the revised plans.

 If no additional corrections are required the 
applicant will receive a SIP Ready for Approval 
Notification Letter.
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Step 3: Plan Approval and Permit Issuance

 The SIP Ready for Approval Notification Letter 
includes the requirements for SIP permit 
issuance.

 Reverse readable Mylars must be submitted to the 
SIP Project Manager for approval.

 A Bond must be submitted and approved.

 A construction phase deposit must be made.

 A permit fee of $101.00 must be paid.
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DECEMBER 1, 2009
Implementation

 Two Week Correction Cycles

 Applicants will be required to submit a completed 

SIP Application Material Transmittal Form for all 

materials submitted.

 SIP Application Material Transmittal Form for 

Design Guidance. (new form)

 SIP Application Material Transmittal Form for 

Formal Review or Mylars. (new form)
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DECEMBER 1, 2009
Implementation

After December 1, 2009 any projects that are 

currently in Formal Review that have not 

submitted a 90% Complete Checklist will be 

required to schedule a Formal Review Correction 

Meeting to submit revised plans.

In the Formal Review Correction Meeting your 

plans will be screened  to ensure that all of the 

review comments have been addressed. Your 

SIP Project Manager will determine if your 

project is eligible for a Two Week Correction 

Cycle.
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DECEMBER 1, 2009
Implementation

 Updated CAM 2200 to reflect the changes that 

have been made during the SIP Redesign 

Process.

 Updated CAM 2201 and 2212 to incorporate 

feedback that we have received from both the 

Applicants and the SIP Project Managers.
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DECEMBER 1, 2009
Implementation

 Updated the Base Map and Survey Checklist 

and the 90% Complete SIP Checklist to clarify 

some of the requirements based on feedback 

from Applicants, Engineers,  and the SIP Project 

Managers.

 Updated the Project Scope and Details Form to 

include questions regarding SEPA review. 

 If your project requires SEPA and you do not have 

a Lead Agency you will be required to submit a 

completed SEPA checklist.
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Stay Tuned for Process Redesign of the 
Construction and Inspection Phase
 Contractors will need to be involved in the 

construction and inspection phase redesign. 

 Please let the contractors that you work with 
know they should be expecting changes in 
the SIP Construction and Inspection 
processes and encourage them to attend 
upcoming workshops.

 There will be new requirements for the 
contractors to provide pre-construction 
materials.

 There will be changes to the project close 
out processes.
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Resources
 SDOT ASC Coaching

Seattle Municipal Tower

700 – 5th Ave / 20th floor 

 Monday – Friday 

 10:30 – 12:00 & 1:00 – 3:00

 Sign up by 11:30 & 2:30 to receive coaching assistance

 Email SDOTASC@Seattle.gov

 SDOT Street Use Website

 http://www.seattle.gov/transportation/stuse_sip.htm
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Now We Want Your Feedback

 Design Guidance

 60% complete SIP Approval Process

 Base Map and Survey Requirements

 Intake Appointment/90% Plan Acceptance 
Screening

 90% SIP Checklist

 Formal Review
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